1-May-03

User Loading Profiles

Concurrence:

Project Manager Date

VP [ Durations [ Calibration | January February March April May June July August September October November December |
Object User Resource [Ave Min Pre Post| 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 10 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53|
NONE RFC CAT M&E D-M4 14\45,14\65] 24.0 12.0 1.50 0.50 1
NONE RFC CAT M&E D-M4 14\63]24.0 12.0 150 0.50
NONE _RFC Clock Syn D-M4 DSS-14\63] 4.0 4.0 1.50 050 1
NONE RFC Clock Syn D-M4 DSS-14\65| 4.0 4.0 150 0.50 1
NONE RFC CAT M&E D-M4 15\45,15\65] 24.0 12.0 1.50 0.50 1 1 11 11 1
NONE RFC CAT M&E D-M4 15\45,14\63| 24.0 12.0 1.50 0.50 11
NONE _RFC Clock Syn D-M4 DSS-15\65] 4.0 4.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 11 1 1 1
NONE RFC CAT M&E D-M4 14\45,14\65] 24.0 240 1.50 0.50
NONE RFC Clock Syn D-M4 DSS-143| 40 4.0 150 050 1
NONE _RFC Clock Syn D-M4 DSS-14\63] 4.0 4.0 1.50 050 1 1
NONE RFC CAT M&E D-M4 15\45,15\65| 24.0 24.0 1.50 0.50 1 1 11 11 11
NONE RFC CAT M&E D-M4 DSS-15\5( 24.0 240 1.50 0.50 1 1
NONE RFC CAT M&E D-M4 DSS-15\65| 24.0 24.0 1.50 0.50 1
NONE RFC Clock Syn D-M4 DSS-15\65] 4.0 4.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1 1 1
NONE _RFC Clock Syn D-M4 DSS-14\63] 40 4.0 1.50 050 1 1
NONE RFC CAT M&E D-M4 15\45,15\65| 24.0 12.0 1.50 0.50 11 1 11 11 11 1
NONE RFC Clock Syn D-M4 DSS-15\65] 4.0 4.0 1.50 0.50 1 1 1 1 1 1 1 1 1 1 1 1 1
[NONE RFC CAT M&E D-M4 15\45,15\65] 24.0 12.0 1.50 0.50] 11 1 11 1 1 1 1 1 |
[NONE RFC Clock Syn D-M4 DSS-15\65] 4.0 4.0 1.50 0.50] 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 |
[NONE RFC CAT M&E D-M4 15\45,15\65[ 24.0 12.0 1.50 0.50] 11 1 11 11 11 1 |
[NONE RFC Clock Syn D-M4 DSS-15\65] 4.0 4.0 1.50 0.50] 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 |
[NONE RFC CAT M&E D-M4 15\45,15\65] 24.0 12.0 1.50 0.50] 11 1 11 11 11 1 |
[NONE RFC Clock Syn D-M4 DSS-15\65] 4.0 4.0 1.50 0.50] 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 |
[NONE RFC CAT M&E D-M4 15\45,15\65[ 24.0 24.0 1.50 0.50] 1 11 1 1 11 11 1 |
[NONE RFC Clock Syn D-M4 DSS-15\65] 4.0 4.0 1.50 0.50] 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1|
[NONE RFC CAT M&E D-M4 15\45,15\65] 24.0 24.0 1.50 0.50] 11 1 11 11 11 1 |
[NONE RFC Clock Syn D-M4 DSS-15\65] 4.0 4.0 1.50 0.50] 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 |
[NONE RFC CAT M&E D-M4 15\45,15\65[ 24.0 24.0 1.50 0.50] 11 1 11 11 11 1 |
[NONE RFC Clock Syn D-M4 DSS-15\65] 4.0 4.0 1.50 0.50] 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 |
[NONE RFC CAT M&E D-M4 15\45,15\65] 24.0 24.0 1.50 0.50] 11 1 11 11 11 1 |
[NONE RFC Clock Syn D-M4 DSS-15\65] 4.0 4.0 1.50 0.50] 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 |
[NONE RFC CAT M&E D-M4 15\45,15\65[ 24.0 24.0 1.50 0.50] 11 1 11 11 11 1 |
[NONE RFC Clock Syn D-M4 DSS-15\65] 4.0 4.0 1.50 0.50] 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 |




1-May-03 User Loadlng PfOfI'GS Concurrence:

Project Manager Date

Reference Frame Calibration
VP [ Durations [ Calibration | January February March April May June July August September October November December |
Object User Resource |AVS Min  Pre POStl 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53|
|NONE RFC CAT M&E D-M4 l5\45,15\65| 24.0 24.0 1.50 0,50' 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 |
|NONE RFC Clock Syn D-M4 DSS-15\65| 4.0 4.0 150 0.50| 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 |
|NONE RFC CAT M&E D-M4 15\45,15\65| 24.0 24.0 1.50 0.50| 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1|
|NONE RFC Clock Syn D-M4 DSS—15\65| 4.0 4.0 150 0,50' 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1|




